Jena’s Vision

history | community | landscape

PHASE |I: UNDERSTANDING

1.1 TRIP 1: Team Kick-Off Meeting
1.2 Base Data Collection/ Maps

1.3 Initial Analysis

1.4 TRIP 2: Community Open House
PHASE II: PLANNING

2.1 Charrette Logistice/ Preparation
2.2 TRIP 3: Charrette

PHASE lll: REFINEMENT

3.1 Framework Plan

3.2 TRIP 4: Community Open House
3.3 Draft Plan

3.4 TRIP 5: Community Open House
3.5 Final Plan
PHASE IV: IMPLEMENTATION

4.1 TRIP 6: Adoption Presentation
4.2 Post Adoption Assistance
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For additional information please visit the project website @ www.jenavision.blogspot.com
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